Naval Station Treasure Island
Navy Field Schedule
June - November 2018

Item Activity and Investigation Area Field Dates Navy RPM Complete
Site 12
Time-Critical Removal Action Start:  07/25/16 Chris Yantos v
(Gateview, Discrete Areas, Halyburton) Finish: 05/11/18
Data Gaps Sampling to Support Start:  07/16/18 . .
! FS Addendum (SWDA, Radiological) Finish:  08/06/18 Louie Cardinale
2 Remedial Action (Non-RAD, Non-SWDA) §t§rt: 07/30/18 Leo Larson
Finish: ~ 09/28/18
Site 24
3 Remedial Action - Performance Monitoring stgrt: 06/20/18 Mukesh Mehta
(6th Quarterly) Finish:  06/22/18
4 Remedial Action - Performance Monitoring stfa.rt: 09/10/18 Mukesh Mehta
(7th Quarterly) Finish:  09/14/18
Basewide
Basewide Groundwater & Soil Gas Monitoring - Start:  06/18/18
> IR Site 6, 12, 21, and 24 Finish:  06/22/18 Mukesh Mehta
6 Well Destruction at Site 21 and 24 ,St‘,fm: Bl Mukesh Mehta
Finish: ~ 06/29/18
Abbreviations:
v Field work is complete Yellow shading indicates field activities that will start or
RPM Remedial project manager finish within the next 30 days.
TBD To be determined

Date Last Revised: 6/18/2018

lofl

Grey shading indicates field activities are complete.




